

HST INS Work Item Data Sheet

1. SI/Title: COS/Thermal Vac Preparations
2. INS Lead: T. Keyes
3. Description of Work:

4. Schedule Constraints and Dependencies:

5. Risks and Open Issues:

6. Priority: High
7. Priority Justification:
COS' thermal vac test is currently scheduled for October 2006, so all preparatory work needs to be done during FY06.

8. Resources (including estimated calendar duration for each portion):
 - a. Requirements

 - b. Development

 - c. Testing

9. Documentation and Deliverables:

