

HST INS Work Item Data Sheet

1. SI/Title: ACS/SMOV Preparations
2. INS Lead: K. Sembach
3. Description of Work:

Planning for SMOV activities; the level of efforts depends somewhat on the ASCS decision. Planning includes reviewing the existing SMOV4 requirements, writing the necessary Phase II proposals and working with the Proposal Implementation process for reviews, special commanding, etc.

The HST Mission Office decision on how extensively to test current instruments in SMOV4 will also affect the level of effort.
4. Schedule Constraints and Dependencies:

This work will be directed by the SM4 schedule.
5. Risks and Open Issues:
6. Priority: High
7. Priority Justification:

SMOV4 is important to the continuing operation of HST following SM4.
8. Resources (including estimated calendar duration for each portion):
 - a. Requirements
ACS Instrument Scientist(s) (0.1 – 0.25 FTE)
 - b. Development
N/A
 - c. Testing
N/A
9. Documentation and Deliverables:

Phase II SMOV Proposals