

HST INS Work Item Data Sheet

1. SI/Title: WFC3/Commanding Maintenance
2. INS Lead: J. MacKenty
3. Description of Work:
Monitor and implement changes to the HST ground system as a result of thermal changes (affects reconfigurations, mainly) and other changes to the instrument.
4. Schedule Constraints and Dependencies:
Ongoing effort. Much work must be completed by SMGT.
5. Risks and Open Issues:
6. Priority: High
7. Priority Justification:
8. Resources (including estimated calendar duration for each portion):
 - a. Requirements
WFC3 IPT
Commanding Developer
Instrument Engineer
 - b. Development
Commanding Developer
APT/RPS2 Developer
TRANS developer
 - c. Testing
WFC3 IPT
Commanding Developer
Commanding Support (SMS generation)
APT Test Engineer
TRANS Test Engineer
9. Documentation and Deliverables:
Updated APT Code Deliveries
Updated TRANS Code Deliveries
Updated Commanding Code Deliveries