

HST INS Work Item Data Sheet

1. SI/Title: WFPC2/Website Zope Migration
2. INS Lead: J. Biretta
3. Description of Work:

Migrate existing WFPC2 website from HTML to ZOPE. Make website more similar to other (newer) instruments. Streamline and update material (content) where possible.
4. Schedule Constraints and Dependencies:

Because work has started, should continue to work this, if possible.

Complete work during early 2006; preferably Jan - March 2006. Most likely there will be significant iteration between different parties involved, so work will likely stretch-out over many months.
5. Risks and Open Issues:

Risk – Loss of WFPC2 personnel could impact the completion of this task.
6. Priority: Medium/Low
7. Priority Justification:

Needed to improve maintainability of website, and make more similar to other instruments, but does not directly affect HST observing or instrument operations.
8. Resources (including estimated calendar duration for each portion):
 - a. Requirements
WFPC2 Instrument Scientist (Biretta;
 - b. Development
CPT Web Developers (Wiggs, Younger; 2 weeks over several months)
 - c. Testing
WFPC2 Instrument Scientist (Biretta; 2 weeks over several months)
User Support Coordinator (Karakla; 1 week over several months)
9. Documentation and Deliverables:

WFPC2 Website Update