1. SI/Title: FGS/Web Site Update

2. INS Lead: E. Nelan

3. Description of Work:
   Complete the conversion of the FGS web site to Zope. Review the current site
   content and produce updates to the documents. Work with CPT to update the Zope
   code to conform to STScI guidelines.

4. Schedule Constraints and Dependencies:
   None.

5. Risks and Open Issues:
   None identified.

6. Priority: Medium

7. Priority Justification:
   Conform to STScI web guidelines and improve the web presence.

8. Resources (including estimated calendar duration for each portion):
   a. Requirements
      INS Instrument Scientist

   b. Development
      CPT Web Developer
      Data Analyst

   c. Testing
      INS Instrument Scientist
      Data Analyst

9. Documentation and Deliverables:
   Web Page Updates
   Revised Documents