HST INS Work Item Data Sheet
1.  SI/Title:  FGS/Web Site Update
2.  INS Lead:  E. Nelan
3.  Description of Work:
Complete the conversion of the FGS web site to Zope.  Review the current site content and produce updates to the documents.  Work with CPT to update the Zope code to conform to STScI guidelines.
4.  Schedule Constraints and Dependencies:
None.
5.  Risks and Open Issues:

None identified.
6.  Priority:    Medium
7.  Priority Justification:
Conform to STScI web guidelines and improve the web presence.
8.  Resources (including estimated calendar duration for each portion):

a.  Requirements

INS Instrument Scientist

b.  Development

CPT Web Developer
Data Analyst


c.  Testing

INS Instrument Scientist
Data Analyst
9.  Documentation and Deliverables:
Web Page Updates
Revised Documents

