
04/02/04 
TGS Open Action Items 

 
03/10/04-1 Define PDB SCHF parameters for the magnetic field model. 

Assignee:  C. Darby 
Status:  Open 
03/10/04 – Need parameters for all six gyro combinations and a flag 
indicating which set to use.  Need a parameter defining the minimum time 
needed in a bad magnetic field alignment in order to trigger the scheduling 
constraint. 
03/31/04 – Get parameter names and values from SPSS and document in 
ICD 26, Part 2. 
 

12/03/03-1 Meet with H. Wynn to discuss PASS options for HGA scheduling in two-
gyro mode. 
Assignee:  M. Galloway 
Status:  Open 
12/10/03 – Needs to be addressed before the Design Review. 
02/18/03 – Mary talked to H. Wynn and they will hold meetings later in 
the Spring. 
03/03/04 – Contact for I&C changed from H. Wynn to G. Goulet. 
 

12/03/03-2 Evaluate changes needed for Health and Safety SMSs in two-gyro mode. 
  Assignee:  Commanding, Ops 
  Status:  Open 

12/10/03 – Merle will coordinate next Spring. 
01/14/04 – Bob McCutcheon generated a Health and Safety scenario 
diagram for two-gyro mode. 
03/31/04 – Start looking at this after the May on-orbit test. 

 
11/12/03-3 Review additional SCHF parameters, such as slew settle times and 

GSACQ times, to see whether the current operational values are OK for 
two-gyro mode. 
Assignee:  M. Reinhart 
Status:  Open 
11/19/03 – Bob M. looked at additional SCHF parameters, but won’t 
know whether the values are appropriate for two-gyro mode until PCS 
provides firmer definitions. 
12/10/03 – Waiting for PCS definitions. 
03/31/04 – Assignee changed from R. McCutcheon to M. Reinhart.  
Expect the GSAWG to define TGS values in the June-July timeframe. 

 
11/12/03-4 Identify all basefile parameters in TRANS, SPIKE, SPSS, and PASS that 

may need to be changed for two-gyro mode and trace each parameter back 
to its source (e.g. CARD, PDB). 
Assignee:  M. Reinhart (with support from the teams) 



Status:  Open 
11/19/03 – PASS provided Merle with a handout of existing Mission 
Scheduler basefile parameters, noting any that may be impacted by two-
gyro mode. 
12/03/03 – Merle hopes to have a complete list by the end of the year. 
03/31/04 – Priority on this remains lower than other issues and action 
items. 
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