HST INS Work Item Data Sheet
1.  SI/Title:  NICMOS/Accum Darks
2.  INS Lead:  A. Koekemoer
3.  Description of Work:
Incorporate code from prototype calnica into Pyraf version.  Test the current private version as well as the Pyraf/STSDAS version.  Define a wider variety of test data to form regression suite.  

Note that this uses the TDD files.

4.  Schedule Constraints and Dependencies:
Prototype CALNICA code exists.
5.  Risks and Open Issues:

6.  Priority:    Low
7.  Priority Justification:
The correction applies mostly to coronographic exposures.
8.  Resources (including estimated calendar duration for each portion):

a.  Requirements

NICMOS Instrument Scientist

b.  Development

CALNICA Developer

c.  Testing

NICMOS Data Analyst
CALNICA Test Engineer
9.  Documentation and Deliverables:
CALNICA Code Delivery
NICMOS Data Handbook Updates
