HST INS Work Item Data Sheet
1.  SI/Title:  WFC3/CARD, OLD Updates
2.  INS Lead:  J. MacKenty
3.  Description of Work:
Review the existing documents and assess each item on the basis of current WFC3 characteristics and ground system capabilities.  Submit modified and new items for each document and participate in the formal reviews of them.  Review the CARD Implementation Plan as necessary.
4.  Schedule Constraints and Dependencies:
The schedule is largely determined by the GSFC schedule.
5.  Risks and Open Issues:

6.  Priority:   High 
7.  Priority Justification:
The CARD and OLD represent the primary documents specifying the health and safety operations of the instrument, so getting these documents correct and complete is important.
8.  Resources (including estimated calendar duration for each portion):

a.  Requirements

WFC3 IPT
WFC3 Commanding Developer
Instrument Engineer


b.  Development

WFC3 Commanding Developer

Instrument Engineer


c.  Testing

WFC3 IPT

WFC3 Commanding Developer

Instrument Engineer

9.  Documentation and Deliverables:
CARD
OLD

