HST INS Work Item Data Sheet
1.  SI/Title:  WFC3/ Documentation
2.  INS Lead:  WFC3 Instrument Scientists
3.  Description of Work:
Create the Call for Proposals inputs, Instrument Handbook, WFC3 Primer, and Proposal Instructions.  Review and obtain approvals for all of the documents.
The WFC3 Data Handbook will be needed on a longer time scale, by the end of Cycle 17.

4.  Schedule Constraints and Dependencies:
The Call for Proposals inputs, Instrument Handbook, and Proposal Instructions are needed by approximately September 2007.
5.  Risks and Open Issues:

Risk – WFC3 IPT members are busy completing the instrument, and may have limited time to work on or support the production of these documents.
6.  Priority:     High
7.  Priority Justification:
These documents are required for proposer support for Cycle 17, assuming a December 2007 launch.
8.  Resources (including estimated calendar duration for each portion):

a.  Requirements

N/A since only documentation

b.  Development

WFC3 Instrument Scientists


c.  Testing

WFC3 Instrument Scientists
STScI Management (for approval)
9.  Documentation and Deliverables:
Call for Proposal inputs
WFC3 Instrument Handbook

WFC3 Phase II Proposal Instructions

WFC3 Primer

WFC3 Data Handbook

