HST INS Work Item Data Sheet
1.  SI/Title:  WFPC2/Data Handbook Updates
2.  INS Lead:  J. Biretta
3.  Description of Work:
Review the current WFPC2 Data Handbook and identify areas requiring updates.  Incorporate the necessary changes into the document, review the document and accept the changes.

4.  Schedule Constraints and Dependencies:
Complete while WFPC2 resources still available, by Dec. 2007.  May want to break the work into two parts: one to capture the changes known today, and a later item to capture the closeout knowledge.
5.  Risks and Open Issues:

6.  Priority:    High
7.  Priority Justification:
As STScI support for WFPC2 is ended, complete and accurate documentation for archival users is necessary.
8.  Resources (including estimated calendar duration for each portion):

a.  Requirements

WFPC2 Instrument Scientist (Biretta; 1 week)

b.  Development

WFPC2 Instrument Scientist (Biretta; 3 weeks)

WFPC2 Data Analyst  (6 weeks)
Document Specialist (1 week)


c.  Testing

N/A
9.  Documentation and Deliverables:
WFPC2 Data Handbook Updates
